

## Pace of IT infrastructure consolidation

### 2005

**OCTOBER:**  
Completed global  
access directory

### 2006

**APRIL** Completed network and security operations  
centers (NOC/SOC)

**MAY:** First 24,000 square feet of data center at  
Stennis facility opens

**SUMMER:** Expected RFI for second data center

**JULY:** First applications to be installed at Stennis  
data center

TSA to begin transition to OneNet

**FALL:** ICENet to move to OneNet

Begin converting wireless, voice networks  
to OneNet

Start headquarters network at Nebraska  
Ave. headquarters

Begin FEMA conversion to OneNet after  
hurricane season

**YEAREND** Second 50,000 square feet of Stennis  
data center to be built

### 2007

Expected RFP for  
second data center

**MAY:** DHS to begin  
moving to Networx  
contract